
July 25, 2014 
Construction Activities: 

C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

 

     

  

wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

Site 1:  Clearing is completed.  Monday, the contractor will 

begin placing base rock over a layer of geotextile and geogrid 

in the first half of the site.  They continue to grub the second 

half and should be get to subgrade by next Friday.  

Sites 2 - 5:  Minor culverts were placed this week.  Minor is 

a misnomer though as a couple are in some pretty deep fill sec-

tions.  Excavation and embankment continued from Station 

155+00 through the end of Site 4.  Topsoil continues to be 

placed on the finished slopes. 

   

                                                                                                                    

                                                                                                 Looking East from Station 155+00 

Sites 6 - 8:  Last week was the start of the in water work window for the Upper Suiattle Project.  BMPs were in 

installed in the side channel and Downey Creek for sediment control.  The drilling sub began work on Bent Ext 4 as it 
was required in the contract to complete this bent within the in water window.  Drilling progress was slow and only 2 
piles were started last week.  The pile driving sub hammered on the Bent Ext 1 piles and installed the Bent Cap. 

 

Hiker Warning: The Contractor is working 7 days a week through the weekend of July 26th and then back to 4-5 days 
a week after that.  Thanks to the cooler weather, the water levels have significantly dropped, so the creek crossing is 
now easier for hikers. 

WO R K  S C H E D U L E ,  D E L AY S  A N D  C LO S U R E S   

Suiattle River Road is closed to vehicular traffic at MP 11.6 . 

Sites 1: Open to all traffic— watch for flaggers on the road next week. 

Sites 2 - 5:   Monday - Friday, 10 hours per day 

                      Open for non-vehicular traffic (walking, bicycling, horseback riding, etc.) 24/7. 

Sites 6 - 8: Monday - Sunday, 10 hours per day 

                      Closed to all public travel weekdays from 7:00am to 5:00pm. 

Please use extreme caution when travelling through the construction zones. 

mailto:wfl.suiattleriverroad@dot.gov?subject=Suiattle%20Road%20Project
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/


C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

                                     Clearing MP 6.0                                                        Ready for Geotextile and Geogrid at MP 6.0 

Bent Ext 1 cap w/ bearing pads and plates being installed                  Culvert and energy dissipator construction 



 Suiattle River Road 

Site 1 - Milepost 6.0: Reroute the road for about 2500 feet, with realignment of about 375 to 400 

feet inland from the eroded Suiattle River bank. The old roadway will be abandoned and rehabili-

tated with mitigations for associated wetlands and flood plain reconnection.  

Site 2 - Milepost 12.6: Reconstruct the road 1200 to 1300 feet, with an offset of up to 70 feet 
from the existing road.  

Sites 3 & 4 - Milepost 13.0 & 13.4: Reroute around the two washouts with a realignment of ap-
proximately 1.1 mile of road upslope of Road 26 and away from the Suiattle River. 

Site 5 - Milepost 14.4: Align the roadway for a length of about 900 feet, 55 to 90 feet away from 
the eroded river bank; re-establish the Huckleberry trailhead and parking; and abandon and reha-
bilitate the temporary reroute road.  

Site 6 - Milepost 20.8:  Widen the roadway into the hillside for about 250 feet long. 

Site 7 - Milepost 20.9 (Downey Creek Bridge):  Remove the existing embankment and culvert at 

the first approach for 210 feet and build a three span bridge extension to replace that embank-

ment and create a wider channel opening. 

Site 8 - Milepost 22.9 (Sulphur Creek Bridge):  Build a concrete faced retaining wall at the first 

approach to replace the failed embankment and create a wider channel opening. 

Suiattle River Road Improvements: 

Contract Information: 

 Sites 1 - 5  Bridge Fabrication  Sites 6 - 8 
Contracting Agency FHWA  USFS  USFS 

Project Number   WA FS ERFO 071-2023  AG-05K3-C-13-0007  AG-05M6-C-13-0021 

Project Name Suiattle River Road -  Downey Creek Extension -  Upper Suiattle Road - 

 MP6.0 - 14.4, Combined Projects  Bridge Supply   ERFO Repairs 

Status Under Construction  In Fabrication   Under Construction 

Contractor MidMountain Contractors, Inc.  Big R Manufacturing, LLC   AM Excavating LLC 

Award Date July 31, 2013  June 17, 2013  September 17, 2013 

Award Amount $2,741,077.50   $397,129.80   $706,640.00  

Est. Completion October 6, 2014  August 1, 2014  October 31, 2014 

Project Engineer Don Brouillard  Peter Wagner  Peter Wagner 

http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-1.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-2.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-4.htm

